
EXHIBIT 300 UII 023-000001100

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-21
Date of Last Investment Detail Update:  2012-02-21
Date of Last Exhibit 300A Update:  2012-02-21
Date of Last Revision:  2012-07-30

Agency: 023 - General Services Administration        Bureau: 05 - Real Property Activities

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Electronic Acquisition System (EAS)/Comprizon

2. Unique Investment Identifier (UII): 023-000001100

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Electronic Acquisition System (EAS)/Comprizon is a centralized web-enabled electronic
procurement system based on the Commercial-Off-the-Shelf (COTS) Comprizon proprietary
software. The EAS Comprizon system automates many key Public Building Services (PBS)
acquisition processes and provides a full range of functional tools designed to support
nationwide PBS acquisition preparation, tracking, and reporting for approximately 3,000 active
users located at PBS regional offices, field offices, and other remote locations nationwide. 
EAS/Comprizon supports GSA s Innovation and Operational Excellence Goals by maintaining
compliance with the Federal Acquisition Regulation (FAR), and aligning with GSA's mission
and Strategic Plan, Section 508 compliance, the Integrated Acquisition Environment (IAE),
eGov initiatives, and the PBS Office of Acquisition Management and Policy. EAS/Comprizon
fully supports the electronic reporting of PBS acquisition data to the Federal Procurement
Database System - Next Generation (FPDS-NG). EAS enables electronic interoperability with
Business Partner Network/Central Contractor Registry, Federal Business Opportunities and
other IAE initiatives. EAS/Comprizon will maintain interoperability with the IAE replacement
System for Award Management (SAM). The EAS application simplifies acquisition, improves
the efficiency of the procurement process, and eliminates redundant data entry and record
keeping. EAS strategically positions PBS to better serve acquisition professionals in a more
efficient and cost-effective manner while preparing for and aligning with changes in the
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Federal acquisition landscape.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 EAS/Comprizon has implemented business process improvements for a more user-oriented
acquisition system; increased the accuracy/cost-effectiveness of acquisition processes; and
leverages IAE resources to enable a more strategic use of human resources. 
EAS/Comprizon provides the GSA PBS procurement community with a nationwide solution
that integrates, consolidates, and streamlines the various acquisition systems and processes
that formerly existed as stand-alone applications.   The EAS/Comprizon system has used
generations of the COTS ComprizonSuite software for over 15 years. While the application
has assisted PBS in its mission, the COTS product has not evolved enough over time to meet
PBS acquisition requirements and application enhancements have proven too expensive to
develop and implement in the proprietary commercial platform.   Consequently, the Electronic
Acquisition System Integration (EASi) project was initiated to define PBS acquisition
requirements and select the best option for modernization.  The Federal Acquisition Services
(FAS) enterprise solution was determined most feasible and cost effective.   The EASi project
team is comprised of PBS and FAS representatives to ensure the system meets PBS
business requirements and the PBS IT Governance Board provides oversight and approvals.
The EAS/Comprizon application will be decommissioned upon implementation of the EASi
application.  The EAS/Comprizon application must remain operational until the replacement is
available.  Without the EAS/Comprizon system, PBS would revert back to multiple disparate
systems and manual contracting processes until deployment of the EASi solution.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 EAS/Comprizon served 3,038 PBS customers in the procurement and contracting community
during FY11. There were no significant improvements or enhancements to EAS/Comprizon
for FY11.   The application will remain in steady-state operations, which requires funding to
provide needed support for Acquisition Management programs and to maintain compliance
with Federal IT systems and security mandates.  In FY12, $3M was obligated to
EAS/Comprizon for development of its replacement application, EASi.  These funds were
subsequently transferred to FAS for development of the EASi enterprise solution.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 There are no planned improvements or enhancements for EAS/Comprizon for FY 12 or FY
13. The EAS/Comprizon system will be replaced with the new EASi system in late FY 12 with
disposal projected for FY13.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
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specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2010-08-17
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.2 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.2 $3.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.1 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $0.5 $3.0 0 0

O & M Costs: $23.4 $2.9 $1.8 $1.8

O & M Govt. FTEs: $1.1 $0.2 $0.3 $0.3

Sub-Total O & M Costs (Including Govt.
FTE):

$24.5 $3.1 $2.1 $2.1

Total Cost (Including Govt. FTE): $25.0 $6.1 $2.1 $2.1

Total Govt. FTE costs: $1.2 $0.2 $0.3 $0.3

# of FTE rep by costs: 7 2 2 2

Total change from prior year final
President’s Budget ($)

$0.0 $-3.3

Total change from prior year final
President’s Budget (%)

0.00% -60.80%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
This Investment is in transition and funding is continually decreasing as the investment is slated
to be decommissioned in 2014. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 4740 GSP0007CY0
237

GS35F0883R 4730

Awarded 4732 GSQ0910DF0
171

GS35F4483G 4730

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
GSQ0910DF0171-IDV-GS35F0883R - The currently awarded bridge contract and extension is for licensing and operations and maintenance
support for the ComprizonSuite COTS product and, as such, EVM is not included as a requirement. This contract is for administration and
management of EAS application maintenance and support.  In addition, per GSA OCIO governing policies, EAS is required to perform an
Operational Analysis instead of tracking earned value for the O&M components of the investment.  The last Operational Analysis was
completed on July 15, 2011. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Number of contracts
in EAS/Comprizon

targeted for closeout.

Number Customer Results -
Service Quality

Over target 6500.000000 325.000000 2444.000000 650.000000 Quarterly

Have zero Draft
awards in excess of

30 days of the
Contracting Officer's

signed on date.

Number Mission and Business
Results - Support

Delivery of Services

Over target 2200.000000 110.000000 722.000000 220.000000 Quarterly

Have zero Draft mods
in excess of 30 days

of the Contracting
Officer's modification

signed on date.

Number Process and Activities
- Management and

Innovation

Over target 3500.000000 175.000000 1790.000000 350.000000 Quarterly

No electronic signed
on date on award

document will cause
electronic award to

present an inaccurate
picture of paper

award.

Number Technology -
Information and Data

Over target 2331.000000 233.000000 1396.000000 350.000000 Quarterly

Help Desk time to
respond to issues by

severity level.

Percentage Process and Activities
- Management and

Innovation

Over target 94.000000 0.000000 0.000000 94.000000 Monthly
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